
Vendor ID: 4716   SURFACE PREPARATION TECHNOLOGIES, LLCContract ID:

Est Number:

0943           

0003 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.13.2016

Contract Location:

 

Contractor:

SURFACE PREPARATION TECHNOLOGIES, LLC

81 TEXACO RD

 

 

Date Awarded: 04.26.2016

05.09.2016

06.13.2016

Date Let:

STATEWIDE RUMBLE STRIPS

04.14.2016

Estimate Type: PROG

Phone:

(717)697-1450

Escrow Agent:

 

Surety Co:

INTERNATIONAL FIDELITY INSURANCE COMPANY

MECHANICSBURG  PA  17050-2623

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.26.2016

Date Project Completion:

Counties

BOX BUTTE

CHASE

CUMING

CUSTER

DODGE

FRONTIER

GAGE

GARFIELD

HOWARD

JOHNSON

KIMBALL
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Counties

LOUP

SHERMAN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

00943  000 HSIP-STWD(136)    SPECIALTY
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$607,931.21

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $320,000.26 $105,282.88 $214,717.38
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $320,000.26 $105,282.88 $214,717.38
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $320,000.26 $105,282.88 $214,717.38

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$320,000.26 $105,282.88 $214,717.38

$.00 $.00 $.00

53%

% Time Comp

% Dollar Comp

16%

$607,931.21

09.08.2016 09.09.2016

09.12.2016

Kuhn, Kenton

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

09.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0002.76      0.061 2,576,847.000 157,187.67

2,576,847.000 157,187.67

2,166,162.000 132,135.88

2,166,162.000 132,135.88

0001

LF  PERMANENT PAVEMENT MARKING, PAINT
0001 

0003.10      1.00 380.000 380.00

380.000 380.00

14.000 14.00

6.000 6.00

0002

DAY FLAGGING
0002 

0003.20      1.00 190.000 190.00

190.000 190.00

0.000 0.00

0.000 0.00

0003

DAY FURNISHING AND OPERATING PILOT VEHICLE
0003 

0030.80      148,800.00 1.000 148,800.00

1.000 148,800.00

0.500 74,400.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

9185.85      3.96 64,282.944 254,560.46

64,282.944 254,560.46

28,649.086 113,450.38

20,852.400 82,575.50

0005

STA RUMBLE STRIPS, ASPHALT 8"
0005 

9185.86      18.54 2,471.040 45,813.08

2,471.040 45,813.08

0.000 0.00

0.000 0.00

0006

STA RUMBLE STRIPS, CONCRETE 8"
0006 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0007

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0007 

Contracted 607,931.21

Current 607,931.21

In place 320,000.26

This Estimate 214,717.38

GROUP 8 SPECIALTY

Totals for contract Contracted 607,931.21

Current 607,931.21

In place 320,000.26

This Estimate 214,717.38


